



**Key**

- OSC Overview and Scrutiny Committee
- JHOSC Joint Health Overview and Scrutiny Committee
- CCG Clinical Commissioning Group
- DMBC Decision Making Business Case
- HF Health Futures. Please note from July 2017 this is now known as WY&H Joint Committee of CCGs
- NHSE WYAAT WY&H HCP West Yorkshire Association of Acute Trusts West Yorkshire & Harrogate Health and Care Partnership
- NHS England NHS England
- ASU HASU AF Acute Stroke Unit Hyper Acute Stroke Unit Atrial Fibrillation

Jan 18 Feb 18 Mar 18 Apr 18 May 18 June 18 July 18 Aug 18 Sept 18 Oct 18 Nov 18



Activity

Draft outline business case (OBC) development

2 February Stakeholder engagement event (event planning & post event report)

Stakeholder engagement (tbc)

Post stroke pathway/services review

Developing service specification, standardised HASU/ASU care pathway, protocols & policies

Equality impact assessment refresh

Clinical working group, workforce, technology, finance, business intelligence, communication & engagement work streams

Monitor & Evaluate AF impacts (detection and treatment of people at risk of stroke)

NHSE Stage 2 Assurance date tbc



Assurance

6 March WY&H STP Clinical Forum

3 April WY&H STP Clinical Forum

5 June WY&H STP Clinical Forum

2 October WY&H STP Clinical Forum



Governance

16 January Stroke Task and Finish Group

6 February Joint Committee CCG's & WYAAT programme exec & Committee in Common meets

27 March Stroke Task and Finish Group

3 April WY&H Joint Committee of CCGs

May (tbc) WY&H Joint Committee of CCGs

27 June Stroke Task and Finish Group

25 July Stroke Task and Finish Group

29 August Stroke Task and Finish Group

19 September Stroke Task and Finish Group

2 October WY&H Joint Committee of CCGs

6 November WY&H Joint Committee of CCGs

28 November Stroke Task and Finish Group

27 February Stroke Task and Finish Group

25 April Stroke Task and Finish Group

30 May Stroke Task and Finish Group

24 October Stroke Task and Finish Group



Decision Points & Activities (dates tbc and subject to change)

Y&H Social Partnership Forum

Joint Committee of CCGs

WYAAT programme executive

JHOSC meetings dates 2018/19 tbc

OSC & H&W being board meetings 2018/19 dates tbc

Clinical engagement (health care professionals, Medical Directors Forum WY&H ST Clinical Forum and Clinical Senate)

Communications, engagement & consultation and equality & diversity

NHSE Assurance

6 November Joint Committee of CCGs

6 November WYAAT Programme Executive

Oct Joint Committee of CCGs 'post consultation review' (as appropriate)

Oct WYAAT programme executive 'post consultation review' (as appropriate)

12 weeks consultation (as appropriate & subject to outcome of Stage 2 Assurance processes)

10 weeks post consultation & deliberation (as appropriate & subject to outcome of stage 2 assurance processes)

6 November Joint Committee of CCGs

6 November WYAAT Programme Executive

Oct Joint Committee of CCGs 'post consultation review' (as appropriate)

Oct WYAAT programme executive 'post consultation review' (as appropriate)

CCG lay member 2018/19 to be agreed

WYAAT programme executive

Joint committee of CCGs' readiness to consult

Key

OSC	Overview and Scrutiny Committee	DMBC	Decision Making Business Case	NHSE	NHS England	ASU	Acute Stroke Unit
JHOSC	Joint Health Overview and Scrutiny Committee	HF	Health Futures. Please note from July 2017 this is now known as WY&H Joint Committee of CCGs	WYAAT	West Yorkshire Association of Acute Trusts	HASU	Hyper Acute Stroke Unit
CCG	Clinical Commissioning Group			WY&H HCP	West Yorkshire & Harrogate Health and Care Partnership	AF	Atrial Fibrillation

Dec 18 Jan 19 Feb 19 Mar 19



**Activity**

Draft decision making business case (DMBC) including equality and quality impact assessments

Stakeholder engagement

Clinical working group, workforce, technology, finance, business intelligence, communication & engagement work streams

Monitor & evaluate AF impacts (detection & treatment of people at risk of stroke)



**Assurance**

NHSE draft DMBC Review

Clinical Senate

WY&H STP Clinical Forum

JHOSC, OSCs & Health & Well Being Boards tbc



**Governance**

8 January WY&H Joint Committee of CCGs

5 February WY&H Joint Committee of CCGs

5 March WY&H Joint Committee of CCGs

30 January Stroke Task and Finish Group

WYAAT Programme Executive

27 March Stroke Task and Finish Group meetings

27 February Stroke Task and Finish Group meetings



**Decision Points & Activities (dates tbc and subject to change)**

CCG lay member reference group 2019/20 dates tbc

Y&H Social Partnership Forum 2019/20 dates tbc

JHOSC meeting 2019/20 dates tbc

OSC & H&W being board meetings 2019/20 dates tbc

5 March Joint Committee of CCGs (draft DMBC)

NHSE assurance

Clinical engagement (health care professionals, Medical Directors Forum, WY&H ST Clinical Forum and Clinical Senate)

Communications, engagement & consultation and equality & diversity

**Key**

OSC	Overview and Scrutiny Committee	DMBC	Decision Making Business Case	NHSE	NHS England	ASU	Acute Stroke Unit
JHOSC	Joint Health Overview and Scrutiny Committee	HF	Health Futures. Please note from July 2017 this is now known as WY&H Joint Committee of CCGs	WYAAT	West Yorkshire Association of Acute Trusts	HASU	Hyper Acute Stroke Unit
CCG	Clinical Commissioning Group			WY&H HCP	West Yorkshire & Harrogate Health and Care Partnership	AF	Atrial Fibrillation